ORR EMDF ROD Schedule
07/12/2021 EPA received D1 ROD

Mid July — Mid Sept  Project teams continue to develop effluent limits for radionuclides; WAC; and
approach to mercury management/anti-degredation for inclusion in the D2.

09/27/2021 EPA submit comment on the D1 ROD to DOE (75 day review).

09/27/21 - 10/27/21 DOE provide responses to comments; project team manages responses to
comments; we expect DOE to request an extension to D2, adjust schedule as needed.

10/27/21 DOE submits D2 for EPA review — if no extension requested.

December 2021 EPA provides comments on D2 EMIDF ROD 30 days after DOE submittal.

January 2022 Revisions to the D2; DOE and TDEC signature; EPA briefings to the Administrator.
February 2022 EPA Administratort’s signature.

EPA Internal Review Schedule — ORR EMDF D1 ROD

07/12/2021 Received D1 ROD; distributed to ORC, SSS and EPA HQ for review - Carl

07/13/2021 Assign to RAC contractor for review - Connie

08/11/2021 complete 30-day internal R4 RSEB (Carl, Connie, Cathy, Jon) and ORC and SSS review
e SSS/hydro comments received 7/21/21

08/12/2021 complete 30-day RAC contractor review

08/23/2021 complete EPA HQ (40 day) review including FFRRO consolidating HQ comments and briefing
FFRRO office director - Monica

09/07/2021 complete (15 day) consolidation of comments (remove duplicates, organize by section) and
identify conflicting comments — Carl (TL to assist)

09/20/2021 complete (13 day) resolution of conflicting comments; communicate significant comments to
TDEC - Carl is the lead

09/24/2021 complete R4 management briefings and HQ briefings, as needed — Carl is the lead

09/27/2021 issue EPA comments on the D1 ROD

75 days total
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